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ESTIMATE RUN 08/24/2020

ESTIMATE SUMMARY 06:21:06

CONTID: C22468         ESTIMATE NO: 0003 PROG 2005

PCN: 22468-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 MERINO TO ATWOOD PERCENT TIME:

PROJECT NO: STA006A-067                   

SH 6 MERINO TO ATWOOD

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,519,841.03 PARTICIPATING $ $ -19,200.00

AWARD PROJECT AMT: 3,766,927.45 NON-PARTICIPATING 543,630.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.00

WORK DAYS

WORK DAYS

98.58%

50,036.96

524,430.90

524,430.90

524,430.90

$

$

$

$

43,300.00

3,426,504.07

3,469,804.07

0.00

3,469,804.07

-56,503.91

0.00

3,413,300.16

0.00

AMOUNT DUE 3,413,300.16 524,430.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 524,430.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2020

05/11/2020

08/05/2020

01/16/2020

01/27/2020

02/19/2020

05/11/2020
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PCN: 22468-BID    ESTIMATE RUN 08/24/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

3.00000

0010 *Removal of Asphalt Mat (Planing) 134,604.000

0.000

202-00240  
 

80,762.40134,604.000

0.00

134,604.000

SY  

0.60000

0015 Blading 29.000

0.000

203-01500  
 

2,900.0029.000

0.00

29.000

HOUR

100.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

11.75000

0025 *Aggregate Bag 40.000

0.000

208-00035  
 

340.0040.000

0.00

40.000

LF  

8.50000

0030 *Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0035 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

126.00000

0040 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

195.00000

0045 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

285.00000

0050 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

115.00000

0055 Reset Mailbox Structure (Type 1) 0.000

5.000

210-00011  
 

1,750.005.000

1,750.00

5.000

EACH

350.00000
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PCN: 22468-BID    ESTIMATE RUN 08/24/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 Adj Manhole June 2020 MCR's 5.000

0.000

210-04010  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0060 Aggregate Base Course (Class 7) (Special) 0.000

3,915.620

304-07009  
 

92,017.073,915.620

92,017.07

3,915.620

TON 

23.50000

0065 Hot Mix Asphalt (Patching) (Asphalt) 31.330

30.410

403-00720  
 

10,804.5061.740

5,321.75

61.740

TON 

175.00000

0070 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 29,596.410

2,027.480

403-34751  
 

2,782,902.3231,623.890

178,418.24

31,623.890

TON 

88.00000

0075 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

165.000

612-00101  
 

19,800.00165.000

19,800.00

200.000

EACH

120.00000

0080 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

7.000

EACH

125.00000

0085 *Delineator (Drivable Concrete Installation) (T ype 
III) 

0.000

20.000

612-00103  
 

2,600.0020.000

2,600.00

20.000

EACH

130.00000

0090 *Rumble Strip (Grinding)(Asphalt) 0.000

29,412.000

614-80391  
 

5,000.0429,412.000

5,000.04

29,412.000

LF  

0.17000

0095 *Construction Surveying 0.650

0.350

625-00000  
 

20,000.001.000

7,000.00

1.000

L S 

20,000.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

185,000.001.000

0.00

1.000

L S 

185,000.00000

0105 *Public Information Management (Tier IV) 61.000

36.000

626-01114  
 

7,178.0097.000

2,664.00

97.000

DAY 

74.00000
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PCN: 22468-BID    ESTIMATE RUN 08/24/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Modified Epoxy Pavement Marking 0.000

511.000

627-00008  
 

52,122.00511.000

52,122.00

511.000

GAL 

102.00000

0115 *Pavement Marking Paint (Waterborne) 929.000

66.000

627-00011  
 

55,720.00995.000

3,696.00

1,095.000

GAL 

56.00000

0120 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

204.000

627-30405  
 

3,876.00204.000

3,876.00

204.000

SF  

19.00000

0125 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

600.000

627-30410  
 

7,650.00600.000

7,650.00

600.000

SF  

12.75000

0130 *Flagging 2,579.500

602.000

630-00000  
 

95,445.003,181.500

18,060.00

3,230.000

HOUR

30.00000

0135 *Pilot Car Operation 278.000

61.500

630-00001  
 

23,086.00339.500

4,182.00

339.500

HOUR

68.00000

0140 *Traffic Control Inspection 13.000

10.000

630-00007  
 

5,290.0023.000

2,300.00

25.000

DAY 

230.00000

0145 *Traffic Control Management 28.000

12.000

630-00012  
 

46,000.0040.000

13,800.00

44.000

DAY 

1,150.00000

0150 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

1,260.001.800

0.00

2.000

EACH

700.00000

0155 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

540.0013.500

0.00

15.000

EACH

40.00000

0160 *Construction Traffic Sign (Panel Size B) 47.700

0.000

630-80342  
 

2,766.6047.700

0.00

53.000

EACH

58.00000
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PCN: 22468-BID    ESTIMATE RUN 08/24/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Vertical Panel 15.300

0.000

630-80350  
 

260.1015.300

0.00

17.000

EACH

17.00000

0170 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

8,100.002.700

0.00

3.000

EACH

3,000.00000

0175 *Drum Channelizing Device 92.700

0.000

630-80360  
 

2,085.7592.700

0.00

103.000

EACH

22.50000

0180 *Traffic Cone 102.600

0.000

630-80380  
 

923.40102.600

0.00

114.000

EACH

9.00000

0185 *Mobile Pavement Marking Zone 0.000

1.000

630-80520  
 

4,500.001.000

4,500.00

1.000

DAY 

4,500.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0195 F/A Asphalt Pavement Incentive 0.000

61,520.970

700-70012  
 

61,520.9761,520.970

61,520.97

61,520.970

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Roadway Smoothness Incentive 0.000

59,229.140

700-70018  
 

59,229.1459,229.140

59,229.14

59,229.140

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment -220,748.910

-1,876.310

700-70019  
 

-222,625.22-222,625.220

-1,876.31

-220,748.910

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22468-BID    ESTIMATE RUN 08/24/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,426,504.07543,630.903,457,341.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0235 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0240 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0245 Liquidated Damages LD's per 2019 specification 0.000

-6.000

620-00045  
 

-19,200.00-6.000

-19,200.00

0.000

DAY 

3,200.00000

CAT 43,300.00-19,200.0062,500.00CURRENT AMT0400 $ $ $

$ 3,469,804.07524,430.90$3,519,841.03$CURRENT AMTPROJECT TOTAL


